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EXISTING FIELD USAGE:

- VARSITY BASEBALL

- JR. VARSITY BASEBALL

- PHYSICAL EDUCATION ACTIVITIES
- FOOTBALL/BAND PRACTICE

- TRACK & FIELD ACTIVITIES
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PROPOSED
STORAGE &
CONCESSION

PROPOSED FIELDS:
- BASEBALL
- SOCCER
- FIELD HOCKEY
- LACROSSE
- FOOTBALL/BAND
- YOUTH SOCCER

SITE IMPROVEMENTS:

- STORAGE & CONCESSION
STAND with RESTROOMS

- NEW SIDEWALK CONNECTION

- NEW PERIMETER FENCE

- LIGHTING

- NEW GOALS/EQUIPMENT FOR
FIELDS
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PHASE 1 - PRELIMINARY BUDGET:
ATHLETIC FIELD IMPROVEMENT COSTS

$8,000,000.00

PHASE 1:
- JVBASEBALL
- SOCCER
- FIELD HOCKEY
- LACROSSE
- FOOTBALL/BAND
- YOUTH SOCCER
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PHASE 1 - PRELIMINARY BUDGET:

LIGHTING INSTALLATION COSTS

$1,200,000.00
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PHASE 1 LIGHTING:
- JV BASEBALL
- SOCCER
- FIELD HOCKEY
- LACROSSE
- FOOTBALL/BAND
- YOUTH SOCCER

FIELD LIGHTING:

@ - (7) LED ATHLETIC LIGHT

* CONDUITS FOR LIGHTING INSTALLED
DURING PHASE 1 & PHASE 2
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PHASE 2 - PRELIMINARY BUDGET:
ATHLETIC FIELD IMPROVEMENT COSTS

$4,700,000.00

PHASE 2:
- VARSITY BASEBALL
- SOCCER
- FIELD HOCKEY
- LACROSSE
- FOOTBALL
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LIGHTING INSTALLATION COSTS

PHASE 2 - PRELIMINARY BUDGET:

$1,200,000.00

TOWN OF WESTFIELD - EDISON SCHOOL
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PHASE 2 LIGHTING:
- VARSITY BASEBALL
- SOCCER
- FIELD HOCKEY
- LACROSSE
- FOOTBALL

FIELD LIGHTING:

@ - (7) LED ATHLETIC LIGHT

* CONDUITS FOR LIGHTING INSTALLED
DURING PHASE 1 & PHASE 2
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STORAGE
(400 SF)

STORAGE
(800 SF)

STORAGE
(1,650 5P)

PHASE 3 - PRELIMINARY BUDGET:
STORAGE/CONCESSION BUILDING COSTS ~ $3,100,000.00

PROPOSED
STORAGE &
CONCESSION
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PHASE 3:
- 70’ x 60’ (4,200 SF)
- STORAGE
- RESTROOMS
- CONCESSION STAND
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BASEBALL FIELDS:
@ - (2) NFHS BASEBALL FIELDS

@ - (6) SPECTATOR BLEACHERS
® - @poucours

(@ - (4)BULLPEN/BATTING CAGES
® - (2)BACKsTOPS

FIELD DESIGNATION:
@ - VARISTY BASEBALL FIELD
- JUNIOR VARSITY BASEBALL FIELD

FIELD EQUIPMENT:
- TEMPORARY OUTFIELD FENCES
- EXTENDED FOUL POLE NETTING
- RELOCATED SCOREBOARD
(VARSITY BASEBALL FIELD)
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* NFHS = NATIONAL FEDERATION OF STATE HIGH SCHOOL ASSOCIATIONS




SOCCER FIELDS:
@ - (2)180'x 360’ NFHS FIELDS
@ - (1) 240’ x 360’ NFHS FIELD

@ - (2) 135’ x 195' (7vs7) YOUTH
FIELDS

FIELD EQUIPMENT:
- (6) NFHS SOCCER GOALS
(ON WHEELS)
- (4) YOUTH SOCCER GOALS
(ON WHEELS)
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* NFHS = NATIONAL FEDERATION OF STATE HIGH SCHOOL ASSOCIATIONS




UNISEX LACROSSE FIELDS:
@ - (3) 180’ x 360’ NFHS FIELDS

FIELD EQUIPMENT:
- (6) NFHS LACROSSE GOALS
(ON WHEELS)
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* NFHS = NATIONAL FEDERATION OF STATE HIGH SCHOOL ASSOCIATIONS




FIELD HOCKEY FIELDS:
@ - (2) 180’ x 300" NFHS FIELDS

FIELD EQUIPMENT:
- (4) NFHS FIELD HOCKEY GOALS
(ON WHEELS)
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* NFHS = NATIONAL FEDERATION OF STATE HIGH SCHOOL ASSOCIATIONS




FOOTBALL/BAND FIELDS:
@ - (2160 x 360’ NFHS FIELDS

@ - (1) BAND TOWER

FIELD EQUIPMENT:
- (4) NFHS GOAL POSTS
(REMOVABLE)

: - NEW FENCING IN FRONT OF
3 BAND TOWER (T0 PROTECT NEW
! SIDEWALK FROM SNOW PLOWS)

TOWN OF WESTFIELD - EDISON SCHOOL
P /

MULTI-PURPOSE FIELDS PROJECT

* NFHS = NATIONAL FEDERATION OF STATE HIGH SCHOOL ASSOCIATIONS




PRELIMINARY PROJECT SCHEDULE (opPTION 1)

ADMINISTRATION PROCESS (PHASES 1-3): 26 WEEKS

PRELIMINARY DESIGN & ENGINEERING PHASE
Project Kick-Off, Review Master Plan Documents & Environmental Reports 4-5 WEEKS

DESIGN DEVELOPMENT
Preliminary Design & Engineers Review of Athletic Fields & Concession Building, Community Meetings, 5-6 WEEKS

Finalize DD Package, Cost Estimate, Soil Conservation Permitting Submission, LRFP & DOE Submission

CONSTRUCTION DOCUMENTS
Prepare Complete & Final Set of Plans & Specs, Update Renderings & Conduct Community Meetings, 9-10 WEEKS

Coordinate with Utilities, Outside Agencies & Private Property Owners, Finalize CD Package

BIDDING & CONTRACT AWARD
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Permit Application 4-5 WEEKS
CONSTRUCTION (PHASES 1-3): 52 WEEKS
Material Procurement, Onsite Construction
PHASE 1 18 WEEKS
PHASE 2 10 WEEKS
PHASE 3 24 WEEKS

* PACKAGING OF ALL 3 PHASES FOR DESIGN AND BIDDING ALLOWS FOR MOST EFFICIENT TIMELINE FOR PLANNING & CONSTRUCTION.




PRELIMINARY PROJECT SCHEDULE (opTION 2)

ADMINISTRATION PROCESS (PHASE 1): 26 WEEKS
PRELIMINARY DESIGN ¢ ENGINERING PHASE
DESIGN DEVELOPMENT
S CONSTRUCTION DOCUMENTS
BIDDING ¢ CONTRACT AWARD
C CONSTRUCTION (PHASE 1): 18 WEEKS
H TOTAL TIME (PHASE 1): 44 WEEKS
E
ADMINISTRATION PROCESS (PHASE 2): 6 WEEKS
D BIDDING ¢ CONTRACT AWARD
U CONSTRUCTION (PHASE 2): 14 WEEKS
TOTAL TIME (PHASE 2): 20 WEEKS
L
E ADMINISTRATION PROCESS (PHASE 3): 6 WEEKS
BIDDING ¢ CONTRACT AWARD
CONSTRUCTION (PHASE 3): 28 WEEKS

TOTAL TIME (PHASE 3): 34 WEEKS

* SEPERATING PHASE BID PACKAGES ALLOWS FOR CONSTRUCTION SCHEDULING TO BE COORDINATED WHEN AVAILABLE.



